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Location: 04-Ala-80-1.6/2.7
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Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 275 Date: 17-May-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 251

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation,
Punch list.
·Received a call from John McGuire to meet tomorrow to drive through the job and discuss work
requirement. The URS inspector will also be there to coordinate work. Contract No.  BATA –005 (EA 
937700)
·Met with Walid Khalife and he brought two sets are plans and specs for the permit project to my office .
·Reviewed and signed CCO #120-1 to go to MCM. Change the markup from 5 to 10%.
·Received CCO #141 from MCM. Approved to go to DO. Also CCO 144.
·Reviewed plans and Specs for the permit project .
·Received an email from Keith Osantowski that I need to fill out HSP & Monthly PM-0041 Forms. I had
sent him several emails in regards to this issue and did not receive any response. I went ahead and
submitted the requested reports.
·Amer sent another email to Deana to clarify the YBITS storage area status before we accept the job .
·Received another email from Hai Xu, project safety review coordinator. He stated that we could install k-
rails on the access road. I forwarded the email tom Mahbub to follow up.
·Updated and sent my HSP usage through 4/2010 to Keith.
·Received an email from Sue Graham regarding the Dumbarton new office location . We will meet on
5/20/2010 at 10:00 a.m. to walk-through the office and make adjustment if necessary.
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